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(iii) Ensure that all the required in-
spections and tests are made. 

(4) Engineer’s responsibilities. (i) In-
spect and inventory construction as 
completed. 

(ii) Require timely corrections and 
cleanup. 

(iii) Perform acceptance tests as con-
struction is completed. 

(iv) Provide ‘‘as built’’ staking sheets 
of completed construction when the 
final inspections are made. 

(v) Maintain accurate and current in-
ventories of completed construction. 

(5) Construction supervisor’s respon-
sibilities. (i) Correct construction errors 
as construction progresses. 

(ii) Maintain an accurate inventory 
of completed construction. 

(iii) Perform cleanup as construction 
is completed. 

(iv) Perform all the inspections and 
acceptance tests a contractor would be 
required to make under the construc-
tion contract. 

(v) Promptly perform cleanup re-
quired after final inspection.

§ 1753.58 Closeout documents. 
(a) General. (1) This section outlines 

the procedure to be followed in the 
preparation of closeout documents for 
the FAP. 

(2) The period between the comple-
tion of construction and submission of 
the closeout documents to RUS should 
not exceed 60 days. 

(b) Documents. The documents re-
quired to close the FAP are listed in 
the following table. The following is a 
brief description of the closeout docu-
ments:

DOCUMENTS REQUIRED TO CLOSE OUT FORCE ACCOUNT OUTSIDE PLANT CONSTRUCTION 

RUS Form No. Description 

817, 817a, 817b ............. Final Inventory Force Account Construction and Certificate of Engineer. Submit one copy to RUS, if 
required 1

213 .................................. Certificate—‘‘Buy American’’ (as applicable from each supplier). 
None ............................... Detail Maps. 
None ............................... Key map, if applicable. 
None ............................... Staking Sheets. 
None ............................... Tabulation of staking sheets. 
None ............................... Treated Forest Products Inspection Reports or Certificates of Compliance (prepared by inspection 

company or supplier). 

1 RUS Forms 817, 817a, and 817b are to be submitted to GFR only if required in paragraph (c)(5) of this section. Otherwise, 
the final inventory documents are to be assembed and retained by the borrower for at least two years. 

(c) Closeout procedures. (1) The bor-
rower shall notify the GFR when the 
project is ready for final inspection. 

(2) The GFR shall be invited to make 
the final inspection accompanied by 
the engineer and the borrower. 

(3) The borrower shall correct all de-
ficiencies found during the final inspec-
tion. 

(4) The borrower may request the as-
sistance of an RUS field accountant to 
review the borrower’s record of con-
struction expenditures and assist the 
borrower with any accounting prob-
lems in connection with construction 
expenditures. 

(5) After inspection, the final inven-
tory documents shall be assembled as 
indicated in the table in this section. 
RUS Forms 817, 817a, and 817b are to be 
submitted to GFR only if the amount 
of the closeout exceeds the original 
force account proposal by 20% or more. 

Otherwise, the final inventory docu-
ments are to be assembed and retained 
by the borrower for at least two years. 

(6) Upon approval of the closeout doc-
uments, RUS will notify the borrower 
of approval and of any adjustments to 
be made in funds advanced in connec-
tion with the construction. 

(d) The above are not intended to be 
a complete description of the require-
ments of the documents relating to 
RUS’s closeout procedure. Refer to the 
documents for additional require-
ments. 

[55 FR 3572, Feb. 2, 1990. Redesignated at 55 
FR 39397, Sept. 27, 1990, as amended at 64 FR 
16610, Apr. 6, 1999]
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